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ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 07:51:26

CONTID: C14021R ESTIMATE NO: 0002 PROG 2002

PCN: 14021R-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HANGING LAKES REST AREAS PERCENT TIME:

PROJECT NO: IM 0702-239

HANGING LAKES REST AREAS

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

INTEGRATED WATER SERVICES, INC. PAY PERIOD ENDING 10/31/2004 DATE TIME STARTED 07/14/2004

636 CHEYENNE DRIVE #10 DATE LET 06/17/2004 DATE WORK BEGAN

DATE AWARDED 06/24/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/13/2004 DATE ACCEPTED

FORT COLLINS CO 80525 720 207 5052 DATE NOTICE TO PROCEED 07/14/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 869,889.65 PARTICIPATING $ $ 307,356.05

AWARD PROJECT AMT: 802,553.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-63,969.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,898.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.51

110.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/16/2004 ??:??:??

12/16/2004 ??:??:??

61.73%

332,885.65

307,356.05

243,386.59

246,285.30

$

$

$

$

537,004.00

0.00

537,004.00

26,828.04

563,832.04

-186.38

0.00

563,645.66

0.00

AMOUNT DUE 563,645.66 246,285.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 246,285.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14021R-BID ESTIMATE RUN 11/03/2004

PROJECT: IM 0702-239 ESTIMATE NO: 0002 07:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

211.00000 0.000 0.00

203-01100

0010 POTHOLING 30.000 0.000

HOUR 0.000 0.00

228.00000 0.000 0.00

203-01597

0015 LABORER 50.000 0.000

HOUR 0.000 0.00

79.00000 0.000 0.00

203-02330

0020 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,675.00000 0.000 0.00

212-00006

0025 MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 0.000 0.00

2,179.00000 0.000 0.00

213-00004

0030 MULCH TACKIFIER 600.000 0.000

LB 0.000 0.00

5.00000 0.000 0.00

213-00061

0035 SANITARY FACILITY REST AREAS 12.000 0.000

EACH 0.000 0.00

211.00000 0.000 0.00

620-00020

0040 MODIFY BUILDING BAIR RANCH 1.000 0.000

L S 0.000 0.00

11,587.00000 0.000 0.00

622-00825

0045 *CERAMICTILE & GROUT BAIR RANCH 750.000 0.000

SF 0.000 0.00

22.00000 0.000 0.00

622-00826

0050 *WASTEWATER SYSTEM BAIR RANCH 1.000 0.700

L S 0.250 69,016.75

276,067.00000 0.950 262,263.65

622-03270

0055 *WASTEWATER SYSTEM HANGING LAKE 1.000 0.000

L S 0.700 222,355.70

317,651.00000 0.700 222,355.70

622-03270
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PCN: 14021R-BID ESTIMATE RUN

PROJECT: IM 0702-239 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 1.000

LS -1.000 -90,797.50

90,797.51000 0.000 0.00

0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 0.000

LS 0.300 26,828.04

89,426.81000 0.300 26,828.04

0060 *HVAC BAIR RANCH 1.000 0.000

L S 0.000 0.00

12,087.00000 0.000 0.00

622-11170

0065 *HVAC HANGING LAKE 1.000 0.000

L S 0.000 0.00

13,767.00000 0.000 0.00

622-11170

0070 *BUILDING PLUMBING PIPING SYSTEMS BAIR RANCH 1.000 0.000

L S 0.000 0.00

42,652.00000 0.000 0.00

622-11180

0075 *BUILDING PLUMBING PIPING SYSTEMS HANGING LAKE 1.000 0.000

L S 0.000 0.00

39,608.00000 0.000 0.00

622-11180

0080 MOBILIZATION 1.000 0.600

L S 0.400 15,983.60

39,959.00000 1.000 39,959.00

626-00000

0085 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14021R-BID ESTIMATE RUN 11/03/2004

PROJECT: IM 0702-239 ESTIMATE NO: 0002 07:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 ADDED ITEM (LUMP SUM)/ MODIFY SEPTIC TANK AT HANGING 
LAKE CO 2

1.000 1.000

L S 0.000 0.00

2,036.65000 1.000 2,036.65

900-00014

CAT 0200 $243,386.59 553,443.04CURRENT AMT 859,500.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,178.00000 1.000 10,178.00

620-00001

0105 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

211.00000 1.000 211.00

620-00020

CAT 0400 $0.00 10,389.00CURRENT AMT 10,389.00 $$

PROJECT TOTAL 243,386.59 $ 563,832.04CURRENT AMT 869,889.65 $$


